Sno.	Activity Name	Owner	Team assisting	Start	End	Status	Comments
1	Create Slack Channel	Radha		4/30/19	4/30/19	Complete	
2	Create Github Repository	Brown		4/30/19	4/30/19	Complete	
3	Project Idea Finalization	Brown, Krunal, Radha		4/30/19	4/30/19	Complete	
	Data Sources	Radha		4/30/19	4/30/19	Complete	From Kaggle
4	Project Requirement Definition	Krunal	Radha, Brown	4/30/19	4/30/19	Complete	
5	Technical specification	Radha	Brown, Krunal	5/1/19	5/2/19	Complete	
	Extract	Brown		5/1/19	5/2/19	Complete	
	Transform rules	Radha		5/1/19	5/2/19	Complete	
	Load	Krunal		5/1/19	5/2/19	Complete	
6	Database / Table /Collection Definition	Krunal		5/2/19	5/2/19	Complete	
7	Creating Database / Table / Collection	Radha		5/3/19	5/3/19	Complete	
8	Writing Extract Program	Brown		5/3/19	5/6/19	Complete	
9	Writing Transform Program	Radha		5/3/19	5/6/19	Complete	
10	Writing Load Program	Krunal		5/3/19	5/6/19	Complete	
11	Writing the Final Report	Radha	Krunal, Brown	5/6/19	5/7/19	Complete	